ACTION PLAN FOR EUB DECISION 2002-046

PENN WEST PETROLEUM LTD. (PENN WEST) APPLICATIONS FOR PIPELINES AND MODIFICATIONS TO A BATTERY PEMBINA FIELD

	ACTION ITEM	REQUIRED ACTION/COMMENTS	REFERENCE: D 2002-046	EUB PROCESS TO ENSURE FOLLOW-UP	STATUS & EVIDENCE
1	Noise	The Board directs Penn West to reduce current sound levels by at least .2 dBA, prior to the installation of any new equipment at the gas plant and battery site, so as to offset the expected increase from the modification.	P. 10 & 11, S. 6.3.3, Paragraph 2	Considered Phase 1 – scheduled for completion 31 December 2002. New silencer engineering specs, vendor bid list and compressor data sheets have been completed. All noise control measures as outlined in the 22 February from Faszar Farquharson will be implemented.	Complete. December 1 2002. New silencers, extended stack heights and mufflers were installed. Phases 1 and 2 are complete.
2	Noise	A noise impact assessment is to be conducted at the end of 2003 to ensure compliance with the new PSL of 45 dBa. Considered Phase 2 - scheduled for completion 31 December 2003. The target noise level after Phase 2 will be 45 dBa.	P. 10 & 11, S. 6.3.3, Paragraph 2	Expect to complete noise impact assessment by the end of 2003.	Complete. June 21 2004. EUB received comprehensive Sound Survey.